
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 11/01/2013

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14536-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/04/2014

Contract Location: Time Allowed:

PEDESTRIAN AND SCHOOL ZONE IMPROVEMENTS AT LOUISVILLE ACADEM

 

Contractor:

PRECISION 2000, INC. Date Let:

2215 LAWSON WAY Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30341-2207 Date Work Began:

Phone: (770)455-6142 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

04/19/2013

05/03/2013

06/07/2013

06/10/2013

08/21/2013

12/19/2013

00/00/0000

205 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 94.15

193 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$431,344.50

$431,344.50

$90,010.28

79.13%

Counties:

Jefferson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009449      $431,344.50 $431,344.50 $90,010.28 79.13% $29,283.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 11/01/2013

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14536-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/04/2014

Project Number: 0009449      LOUISVILLE - PEDESTRIAN IMPROVEMENTS

 

0009449                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $341,334.22 $312,050.98 $29,283.24

Non-Participating $0.00 $0.00 $0.00

Total Earnings $341,334.22 $312,050.98 $29,283.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $341,334.22 $312,050.98 $29,283.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $341,334.22 $312,050.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $29,283.24

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 11/01/2013

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14536-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/04/2014

Project Number 0009449      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .739

 17000.000 .261

0009449

 

1.000 $4,437.00 $17,000.00

0040 210-0100     GRADING COMPLETE - LS  1.000 .900

 158000.000 .100

0009449

 

1.000 $15,800.00 $158,000.00

0055 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  110.000 .000

 25.000 99.000

 

 

99.000 $2,475.00 $2,475.00

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  110.000 .000

 5.400 115.410

 

 

115.410 $623.21 $623.21

0070 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,885.000 .000

 2.100 1,717.790

 

 

1,717.790 $3,607.36 $3,607.36

0110 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  500.000 645.830

 18.000 20.000

 

 

665.830 $360.00 $11,984.94

0125 653-1504     THERMOPLASTIC SOLID TRAF STRIPE, 12 IN, WHITELF  240.000 .000

 2.700 253.580

 

 

253.580 $684.67 $684.67

0155 611-8050     ADJUST MANHOLE TO GRADE EA  2.000 .000

 700.000 1.000

 

 

1.000 $700.00 $700.00

0159 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  40.000 81.750

 17.000 .000

 

 

81.750 $.00 $1,389.75



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 11/01/2013

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14536-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/04/2014

Project Number 0009449      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0160 611-5360     RESET HIGHWAY SIGN EA  9.000 6.000

 54.000 4.000

 

 

10.000 $216.00 $540.00

0165 500-3191     CLASS A CONCRETE, HES CY  51.000 76.853

 310.000 .000

 

 

76.853 $.00 $23,824.43

0185 610-9001     REM SIGN EA  9.000 6.000

 95.000 4.000

 

 

10.000 $380.00 $950.00

Category Amount: $29,283.24 $221,779.36

Project Total Amount: $29,283.24 $341,334.22


